



“SESAME” Project

Small cEIS CoordinAtion for Multi-tenancy and Edge services

Grant Agreement No.671596

Topic: ICT-14-2014

Type of action: RIA

Deliverable D1.4

Periodic Progress Report M13-M24 (QMR5-QMR8)

Document Number: H2020-5GPPP-GA No.671596/WP1/D1.4/30.06.2017

Contractual Date of Delivery: 30.06.2017

Editor: Ioannis Chochliouros (OTE)

Work-package: WP1

Distribution / Type: Confidential / Report - Only **Abstract** is included

Version: 1.0

Total Number of Pages: 203

File: *SESAME_Deliverable 1.4_v1.0_Final - Abstract*

Abstract

The purpose of this work is to document a detailed management report covering quarter Q5 of the SESAME Project effort (i.e.: the 3-months period from *July 01, 2016* to *September 30, 2016*), quarter Q6 (i.e.: the 3-months period from *October 01, 2016* to *December 31, 2016*), quarter Q7 (i.e.: the 3-months period from *January 01, 2017* to *March 31, 2017*) as well as quarter Q8 (i.e.: the 3-months period from *April 01, 2017* to *June 30, 2017*).

The present work provides detailed analysis and explicit feedback for all Project-*related* activities that have occurred during the above mentioned period in order to “serve” any managerial requirement and/or corresponding need. The proposed contents cover all necessary aspects for a proper and efficient project management, as implicated by the detailed thematic context of the dedicated WP1.

In particular, this deliverable provides a detailed analysis of the effort and cost spent, per partner, per WP, per separate category and also includes an exhaustive description of the dissemination activities performed.