



“SESAME” Project

Small cEIS CoordinAtion for Multi-tenancy and Edge services

Grant Agreement No.671596

Topic: ICT-14-2014

Type of action: RIA

Deliverable D1.6 **Final Project Report**

Document Number: H2020-5GPPP-GA No.671596/WP1/D1.6/31.12.2017

Contractual Date of Delivery: 31.12.2017

Editor: Ioannis Chochliouros (OTE)

Work-package: WP1

Distribution / Type: Confidential (CO) / Report (R) - Only **Abstract** is included

Version: 1.3

Total Number of Pages: 296

File: SESAME_Deliverable 1.6_v1.3_Final - Abstract

Abstract

The purpose of this work is to document a detailed Final Report covering the full scope of activities of the SESAME project effort (i.e.: the 30 calendar months period starting from *July 01, 2015* up to *December 31, 2017*). The work has also included a detailed overview of the main achievements of the SESAME effort as well as several other fundamental information.

We have included a “synopsis” of SESAME’s vision and benefits so that to explicitly identify the major outcomes of the Project. We have also included information about SESAME’s beneficial uses and awareness, as well as for Project’s objectives and SESAME’s strategic impact and contributions to the H2020 work program. We have also included a part where we have discussed SESAME’s contribution to the improvement of innovation and integration of new knowledge. This part of the work (as in Section 2 of the Deliverable) section could also stand separately as a sort of “concluding Final Report” where innovations, achievements and impact coming directly from SESAME could have been included.

Apart from the above, the present work provides detailed analysis and explicit feedback for all Project-*related* activities that have occurred during the final period (i.e. *Q9-Q10*) as well as during the full duration of the Project (*Q1-Q10*) in order to “serve” any managerial requirement and/or corresponding need. The proposed contents cover all necessary aspects for a proper and efficient project management, as implicated by the detailed thematic context of the dedicated *WP1*. In particular, this deliverable provides a detailed analysis of the effort and cost spent, per partner, per WP, per separate category and also includes an exhaustive description of the dissemination activities performed.